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PROJECT DASHBOARD 

Budget Status Summary 

 Project 
As Approved 

07/30/2018 

Expended 
To Date 

07/31/2020 
Percentage 
Complete  

Total Project 
Budget * 

$76,138,353 $56,133,853 73.73% 

Contingencies 
& Allowances ** 

$3,448,563 $1,384,967 40.16% 

Project 
Duration*** 

151 weeks 109 weeks 72.19% 

NOTES: 

* Per scope approved by Council 7/30/2018, including removal of the Art 
Allowance. Scope remains unchanged from that which Council 
approved. 

** Contingencies and allowances are included in the Total Project 
Budget. 

*** Based on Hoffman Construction’s projected substantial completion. 

 

Schedule Status Summary 

Council Approval /  
Notice To Proceed 

 07/30/2018 

Phase 1 Completion  03/12/2020 

Phase 2 Substantial Completion*  06/14/2021* 

* Current Hoffman Construction projection 

 

Risks & Closely Monitored Issues 
1. Risks to schedule and budget from pandemic-

related labor shortages and social distancing 
safeguards; see Coronavirus-Related Impacts on 
p. 2 and Pending Changes on p. 4. 

2. Potential for undiscovered conditions inside the 
Courthouse during Phase 2 renovations. 

3. Minimizing disruptions to Superior and District 
Courts’ operations. Communications between 
Courts and construction field supervision is 
frequent and well-managed. 

4. Site Security:  Securing and safeguarding tools / 
materials, controlling construction access. 

5. Maintaining accessible walking routes within or 
through selected building renovation areas. 

  

 
Owner Contingency Usage 

DAC Description 
Approved 

to Date 
Balance 

6005 Original Balance ($0) $2,207,087 

6005 2018 Usage ($184,365) $2,391,452 

6005 2019 Usage $523,753 $1,867,699 

4118 2019 Usage $74,675 $1,793,024 

4103 2019 Usage $5,957 $1,787,067 

6005 Q1 2020 Usage $231,001 $1,556,066 

4103 Q2 2020 Usage $2,711 $1,553,355 

6005 Q2 2020 Usage $519,267 $1,034,088 

6005 July 2020 Usage $46,124 $987,964 

4103 July 2020 Usage $16,488 $971,476 

4122 July 2020 Usage $24,742 $946,734 

4103 Aug 2020 Usage $14,238 $932,496 

6005 Sept 2020 Usage $14,169 $918,327 

6005 User-Funded 
Items To Date 

($388,761) $1,307,088 

 Total:  $929,385 $1,307,088 
 

6005 Hoffman Construction             4122 Mayes / Terracon 
4118 Performance Abatement 
4103 SLAM Collaborative (formerly CBRE Heery Architecture) 

 

Hoffman Contingency Usage 

DAC Description 
Approved 

to Date 
Balance 

6005 Original Balance  $1,276,929 

6005 2018 Usage ($0) $1,276,929 

6005 2019 Usage $25,233 $1,251,696 

6005 Q1 2020 Usage $89,954 $1,161,742 

6005 Q2 2020 Usage $10,687 $1,151,055 

6005 Jul 2020 Usage $8,226 $1,142,829 

    

 Total: $134,100 $1,142,829 
 

Hoffman Allowance Usage 

DAC 
Allowance 

Description 

Approved 
to Date 

(Running 
Subtotals) 

Balance 

6005 Addendum 4 not 
incorporated into bids 

$150,000 $0 

6005 Replace existing faulty 
piping  

$25,000 $0 

6005 Remove/reinstall items 
to facilitate work 

$42,867 $57,133 

6005 MEP temp 
workarounds not 
identified 

$70,246 $59,754 

6005 Non-backchargeable 
trade damage 

$17,999 $52,001 

6005 Selective OT to 
maintain schedule 

$14,308 $25,692 

6005 Allowance – Existing 
slab patching/infill not 
shown 

$1,062 $13,938 

 Total: $321,482 $208,518 
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Coronavirus-Related Impacts 
current as of August 15 

On July 10, Hoffman Construction filed a claim 
in response to the County’s denial of a May 13 
proposed change order requesting 
compensable time related to pandemic impacts. 
Hoffman is requesting 68 workdays and 
$759,834. As of September 1, Snohomish 
County has denied the claim. The Project Team 
and Hoffman are reaching consensus on 
tracking COVID-related compliance costs. 
 
On April 7, the County notified Hoffman 
Construction and Performance Abatement that 
the COVID-19 pandemic constitutes a force 
majeure event. (Other examples of force 
majeure are natural disasters and unusually 
severe weather conditions.) The County neither 
requested nor required Hoffman and 
Performance to continue work, but notified both 
firms that they proceed at their own risk. 
 
Both Hoffman and Performance opted to 
continue working.  

• While the Courthouse is one of several 
regional construction projects deemed 
essential, the pandemic still impacts 
contractors, subcontractors, and their 
suppliers. 

• Hoffman has forwarded to the County 
notices from some of their subcontractors 
regarding likely upcoming schedule 
impacts resulting from COVID-19. 

• Hoffman and Performance are 
performing their contractual duties to 
notify the County of potential schedule 
and/or cost impacts.  

 
As a result, building user groups will remain in 
temporary offices longer than originally 
scheduled. The exact length of schedule delays 
is still being calculated, and is dependent upon 
available labor. 
 

Current Construction Progress 
Since previous report 

Hoffman and/or Performance have: 

• Continued the conversion of the vacated 
Jury Assembly, District Court Hearing 
Room, and Superior Court Programs 
areas into Courtroom 1A (replacement 
Criminal Hearings, first floor): 

o Completed framing and hanging 
drywall for the new walls in and 
around Courtroom 1A and 
associated offices, support areas, 
and corridors. 

o Continued in-wall and overhead 
installation of MEP (mechanical, 
electrical, and plumbing) systems 
and fire sprinkler piping in the 
same areas. 

o Began wiring the courtroom and 
associated offices, support areas, 
and corridors for power, lighting, 
data, fire alarms, and audio/visual. 

o Began setting carpet tile, pausing 
for millwork delivery and 
installation in late September. 

• Converted the vacated first-floor 
restrooms into a new family restroom, 
interview room, and janitor’s closet. 

• Completed demolition of the vacated 
second-floor restrooms, which will then 
be divided into a family restroom, 
lactation room, and janitorial closet. 

• Removed terrazzo flooring from the first 
floor’s main public corridor and poured a 
new concrete floor. 

• Replaced carpet tile in the main east-
west public corridor on first floor. 

• Set tile floors in the first floor’s central 
public corridor and Courthouse elevator 
lobby. 

• Hung sprinkler pipe in portions of four 
floors of the Courthouse. 

• Performed the demolition and abatement 
on the Courthouse’s second floor 
necessary for construction of the south 
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seismic shear wall and for rerouting 
MEP. 

• Completed the ceiling grid and overhead 
lighting above the corridors and lobbies 
on the east side of the Courthouse’s first 
floor.  

• Completed abatement and demolition of 
the stairwell between second and third 
floors. 

• Installed seismic collector plates above 
the ceilings in the vacated Office for 
Public Defense on the north side of first 
floor and, on the south side of the 
Courthouse, installed plates and studs 
for the first- and second-floor segments 
of the south seismic shear wall. 

• Framed and walled the new 
departmental entry vestibule for the 
Office for Public Defense. 

• Re-graded, added storm drainage, and 
added irrigation trenching to the 
Northwest Plaza near the corner of 
Wetmore Avenue and Wall Street. 

• Completed abatement, demolition, and 
MEP reroutes and disconnections in the 
central area of second floor. 

• Began installing new MEP connections 
over the main public corridor at the south 
edge of second floor. 

• Began transforming the vacated second-
floor restrooms into a family restroom, 
lactation room, and janitor’s closet: 

o Overhead fireproofing and MEP 
installation. 

o Framing and hanging walls. 

• Began renovations in portions of the 
Sheriff’s Office on fourth floor. 
Completion of this early work will clear 
space needed for third-floor renovations 
and relocations. Currently, some Sheriff’s 
operations are temporarily housed on 
third floor. 

 

Upcoming Construction Activities 

September / October 2020 

Hoffman and Performance are actively working 
on the following: 

• Turn over Courtroom 1A to Superior 
Court as the new Criminal Hearings 
Courtroom. 

• Closing one third-floor Superior Court 
courtroom and jury room for renovations. 

• Complete renovating the in-custody 
transport elevator and begin renovations 
of the adjacent elevator cars. 

• Continue installing new MEP connections 
over the main public corridor at the south 
edge of second floor. 

• Perform renovations and MEP reroutes 
above areas of the fourth floor. 

• Continue irrigation and landscape work 
on the Northwest Plaza. 

• Continue the transformation of the 
vacated second-floor restrooms into a 
family restroom, lactation room, and 
janitor’s closet. This includes completing 
framing and installing in-wall MEP. 

• Complete renovations on the north side 
of the Courthouse’s first floor (Office of 
Public Defense and adjacent interview / 
meeting room). 

• Install new ceilings in the first-floor public 
corridors. 

• Complete early renovations on the south 
and west side of fourth floor. 

• Ahead of turnover, begin commissioning 
and functional performance testing for 
first floor areas nearing completion. 

• Begin forming the south concrete shear 
wall. 
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Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, substantially complete in March 
2020. 

o New entry tower to the existing 
1967 courthouse, to help right-size 
the building for the County’s 
needs.    

o Seismic bracing for the existing 
courthouse via the addition (entry 
tower). 

o New jury assembly room, new 
accessible elevators, and a new 
public entry within the addition. 

o New, accessible restroom core 
within the existing courthouse. 

• Phase 2 is in progress and, subject to 
change due to COVID-19, completion is 
estimated to be mid-June 2021. 

o Renovate the existing courthouse, 
to provide at least one accessible 
courtroom on each floor. 

o Seismic bracing via a shear wall 
on the building’s south face. 

o Free up space within the existing 
courthouse for the limited 
provision of those separated 
circulations—public, private/staff, 
and secure/in-custody—which 
conform to modern courthouse 
operating practices.    

o Free up enough space within the 
existing courthouse to provide a 
permanent home for an existing 
superior court judicial seat. 

• During both phases, as portions of the 
existing courthouse become available: 
o Remodel of selected Superior and 

District Court courtrooms. 
o Refurbish the existing public 

elevators. 

Pending Changes 

• COVID-19: The pandemic is a force 
majeure event, as described in the 
Contract executed between Snohomish 
County and Hoffman Construction. 
Hoffman’s sole remedy for delay 
resulting from this force majeure event is 
an extension of the construction 
schedule. Costs incurred by Hoffman and 
its sub-tiers to comply with continuation 
of work requirements are the result of 
Hoffman’s decision to continue 
performance during the COVID-19 
pandemic. Notwithstanding Hoffman’s 
decision, the County has informed 
Hoffman that they are willing to discuss 
whether some compliance costs may 
ultimately be partially compensable, but 
cannot do so until Hoffman provides the 
requested documentation. 

• Scope remains unchanged from that 
which was approved by the County 
Council on July 30, 2018. 

• Revisions (see Cost Events Approved 
Within The Last 60 Days, page 9): 
o Hoffman Change Orders No. 18 

through 22 and SLAM Collaborative 
(formerly Heery Architecture) 
Additional Service Request No. 10. 

o Hoffman Change Order No. 23, for 
$14,169, approved and executed 
September 18, is listed under 
Pending Changes. 

• The project team is reviewing several 
changes requested by Hoffman: 
o Windowsill replacement in two first-

floor offices 
o Insulation changes 
o Sink changes in two breakrooms 
o Revised cooling tower access 
o Plumbing reroutes 
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Communications  

Courthouse Project Team members have 
worked with building users, the Courthouse 
Security Unit, and the Executive’s 
Communications Office since mid-May 2018 to  
alert staff and public to the start and impact of 
construction.   
 
Methods of communication include:  
  

• Recurring virtual meetings with key 
building user groups during the current 
public health emergency. 

• Weekly written project update, in lieu of 
physical meetings, for all building user 
groups and representatives of the 
Council and Executive’s Office.  

• Public Website: 
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse  

• Snohomish County Connects articles.  
• All Hands emails from Facilities.  
• Slideshows on elevator lobby monitors in 

the administration buildings. 
• Temporary signage on Campus and 

inside the Courthouse.  
• Public and Staff Notices, posted to the 

website or attached to internal emails. 
• Meetings with key building user groups to 

plan office moves for Phase 2.  
  
The Project Team will continue to keep the 
public and County staff informed of major 
activities. Furthermore, in addition to the 
Council archiving this series of Council updates 
to Granicus, we are also distributing them via 
email to key building tenant contacts and 
archiving them to the project’s public website.   
 
 
  

https://snohomishcountywa.gov/4094/Campus-Courthouse
https://snohomishcountywa.gov/4094/Campus-Courthouse
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Appendix A:  Budget Status 

The budget status for the project is shown in the chart on the following pages. Costs 
and budgets are through the end of July 2020. 
 
Items of note: 
 

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner 
Direct work represent the approved change orders which, at this stage of the 
project, are now appearing on subcontractor billing and are included in the 
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status 
report, we have started tracking billing progress against each approved change 
order to date. 
 

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds 
to the approved change orders and the contingency status in Sections D and E. 
 

3. The yellow-highlighted rows represent a change in tracking expenditures to date, 
as building commissioning services are being provided under the supervision of 
the GCCM compliance and project and construction management consultant. 
The Expenditures To Date and Forecast To Complete columns reflect this.  
 

4. UPDATED: Building User-Funded Project Enhancements, which are externally 
funded by Courthouse tenant organizations (i.e., not funded by the project 
budget). This line reflects enhancements approved and included in executed 
change orders, using project contingencies as a “pass-through” to pay for them 
and to receive reimbursement funds from user groups. Expenditures and 
reimbursements will balance without impact on the project budget. Values are 
illustrated for tracking and overall accounting purposes. 
 
To date, the project is tracking $388,761 in user-funded project enhancements 
which will be reimbursed at year’s-end reconciliation. 
 

DAC ITEM AMOUNT  

6005 CE 432 - ASI 53 - Jury Assembly Platform   $75,836 

6005 CE 340 - RFI 395 Series AV Revisions   $ 312,925  
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               4,180,244$               310,256$                  

6005 Masonry | Henson 220,160$                  44,110$                    176,050$                  

6005 Exterior Stone Cladding | Western Tile 122,515$                  127,084$                  (4,569)$                     

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,755,818$               (163,514)$                 

6005 Decorative Metal | McClean 212,308$                  212,308$                  -$                              

6005 Finish Carpentry & Millw ork | Artek 609,449$                  209,372$                  400,077$                  

6005 Waterproofing | Milw aukie Floors 43,100$                    37,148$                    5,952$                      

6005 Membrane Roofing | Snyder 421,450$                  391,878$                  29,572$                    

6005 Architectural Sheetmetal | Kenco 1,406,415$               1,340,234$               66,181$                    

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  315,144$                  49,481$                    

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              13,463$                    

6005 Folding Doors | Won-Door 150,848$                  150,848$                  -$                              

6005 Aluminum Storefronts & Glazing 1,596,784$               1,564,730$               32,054$                    

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               2,699,463$               1,262,441$               

6005 Tiling | Division 9 583,637$                  586,519$                  (2,882)$                     

6005 Resilient Flooring & Carpet | Division 9 587,607$                  395,491$                  192,116$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    31,500$                    3,500$                      

6005 Painting and Intumescent Coating | NW Complete 307,207$                  141,710$                  165,497$                  

6005 Signage | Sign Wizards 18,524$                    7,251$                      11,273$                    

6005 Toilet Compartments | Barclay Dean 74,509$                    36,311$                    38,198$                    

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    51,684$                    482$                         

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    72,386$                    6,483$                      

6005 Security/Detention Equipment | CML Security 156,745$                  50,522$                    106,223$                  

6005 Window  Washing Equipment | Steelkorr 66,089$                    66,089$                    -$                              

6005 Window  Treatments | Iris 112,776$                  45,605$                    67,171$                    

6005 Elevators | Kone 2,872,300$               1,736,806$               1,135,494$               

6005 Mechanical | Holaday-Parks 7,756,887$               5,723,061$               2,033,826$               

6005 Electrical | VECA 8,930,683$               5,559,043$               3,371,640$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  793,420$                  (114,367)$                 

6005 Site Concrete | MidMountain 785,000$                  819,686$                  (34,686)$                   

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         22,528$                    

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              612,434$                  

6005 Direct Costs Subtotal: 38,938,486.00$        29,146,112$             9,792,374$               

6005 Provisional Sums / Allow ances / Phasing 380,000$                  196,183$                  183,817$                  

6005 Design Contingency 150,000$                  -$                              150,000$                  

6005 Negotiated Support Services 3,095,813$               1,532,342$               1,563,471$               

6005 Risk Contingency at 3% 1,276,929$               14,031$                    1,262,898$               

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               1,742,556$               3,160,186$               

6005 Max Allowable Const Contract (MACC): 43,841,228$             30,888,668$             12,952,560$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               2,014,089$               551,754$                  

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               1,782,001$               692,334$                  

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               3,796,090$               1,244,088$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $136,593 $17,990

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $57,782 $3,259

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $171,127 $1,760

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $58,374 $6,633

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0

6005 Hoffman Construction (HCC) Change Order 9 $5,379 $5,379 $0

6005 Hoffman Construction (HCC) Change Order 10 $44,604 $43,802 $802

6005 Hoffman Construction (HCC) Change Order 11 $18,611 $16,748 $1,863

6005 Hoffman Construction (HCC) Change Order 12 $36,506 $32,753 $3,753
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

GCCM Costs
6005 Hoffman Construction (HCC) Change Order 13 $67,303 $61,941 $5,362

6005 Hoffman Construction (HCC) Change Order 14 $36,573 $30,955 $5,618

6005 Hoffman Construction (HCC) Change Order 15 $94,612 $69,263 $25,349

6005 Hoffman Construction (HCC) Change Order 16 $32,513 $14,105 $18,408

6005 Hoffman Construction (HCC) Change Order 17 $109,224 $34,412 $74,812

6005 Hoffman Construction (HCC) Change Order 18 $327,812 $184,973 $142,839

6005 Hoffman Construction (HCC) Change Order 19 $46,958 $2,490 $44,468

6005 Hoffman Construction (HCC) Change Order 20 $6,066 $6,066

6005 Hoffman Construction (HCC) Change Order 21 $29,207 $14,186 $15,021

6005 Hoffman Construction (HCC) Change Order 22 $46,124 $46,124

6005 Hoffman Construction (HCC) Change Order 23 $14,169 $14,169

6005 MACC + GCCM General Conditions and Fee $50,031,355 35,400,412$             14,630,943$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  

6005 Total Construction Cost (TCC): 51,615,015$             36,711,031$             14,903,984$             

6005 State Sales Tax on TCC: 4,895,111$               3,460,179$               1,434,932$               

6005 Total Construction Cost + Sales Tax: 56,510,126$             40,171,210$             16,338,916$             

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  581,855$                  64,225$                    

2013 Personnel Benefits 223,188$                  207,189$                  15,999$                    

3110 Miscellaneous Supplies 10,000$                    9,593$                      407$                         

4101 Professional Services 20,000$                    16,798$                    3,202$                      

4901 CH Project Misc 109,131$                  115,871$                  (6,740)$                     

6000 Capital Costs 295,313$                  295,313$                  0$                             

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    9,936$                      

9511 Interfund Space Rent 171,391$                  170,115$                  1,275$                      

9516 Interfund Energy Office 1,923$                      1,918$                      5$                             

9905 Interfund Training 879$                         876$                         3$                             

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    

3109 Technology Equipment <5k 205,000$                  36,984$                    168,016$                  

6411 Technology Equipment >5k 55,000$                    140,832$                  (85,832)$                   

3103 Signage / Wayfinding Fabrication & Install 150,000$                  50$                           149,950$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  704,363$                  (247,823)$                 

6003 Furniture Fixtures & Equipment >5k 192,524$                  22,063$                    170,460$                  

4902 Moves / Staff Relocations / TI's 718,719$                  819,649$                  (100,930)$                 

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               0$                             

4103 AE Design Development through Project Closeout 3,968,460$               3,685,994$               282,466$                  

4103 AE Additional Services Requests (through ASR #10) 39,394$                   39,394$                    $0

6596 Siemens Security & Access Control 503,084$                  551,735$                  (48,651)$                   

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              25,000$                    

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               2,077,928$               226,932$                  

4114 Commissioning 210,000$                  -$                              210,000$                  

4118 Hazardous Materials Abatement & Demo 4,679,585$               3,021,773$               1,657,812$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0

4119 Hazardous Material Inspection / Reports 780,329$                  679,526$                  100,803$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    1,921$                      

4120 Legal 15,000$                    6,119$                      8,881$                      

4122 Testing / Special Inspection 325,000$                  252,455$                  72,545$                    

4122 Mayes / Terracon Additional Services 24,742$                    $24,742
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

GCCM Costs
4123 Survey Work 40,000$                    31,057$                    8,943$                      

4124 Traff ic Consulting 5,000$                      4,149$                      851$                         

Owner Work Subtotal: 18,709,901$             15,962,644$             2,747,257$               

ADJUSTMENT: Building User-Funded Project Enhancements (388,761)$                 

Remaining Owner Project Contingency $1,307,088 $1,307,088

Subtotal Soft Costs: 19,628,228$             15,962,644$             4,054,345$               

76,138,353$       56,133,853$       20,004,500$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Totals:
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Cost Events Approved Within The Past 60 Days 

6005 
4118 
4103 
4122 

HCC 
PAS 
SLAM 
MAY 
 
  

Balance Forward: Previous Months $        826,955 
$          74,675 
$          25,156 
$          24,742  

6005 HCC CE 390 - RFI 429.2 - Window Stool Trim Extensions  $29,396 

6005 HCC CE 404 - RFI 459 - Door Revision at Stair 2  $2,435 

6005 HCC CE 432 - ASI 53 - Jury Assembly Platform (user-funded)  $75,836 

6005 HCC CE 448 - RFI 525 - Vestibule Thresholds  $970 

6005 HCC CE 452 - RFI 458.1 - Stair Post Infill  $500  

6005 HCC CE 461 - RFI 537 - Elevator Machine Room Sign  $87  

6005 HCC CE 264 - RFI 120.2 - Revised Details at Won Door  $    3,141.00  

6005 HCC CE 402 - RFI 465 - Replace Windowsill Trim in 3A  $    1,195.00  

6005 HCC CE 410 - RFI 475 - Podium Ballistic Glazing  $    1,469.00  

6005 HCC CE 254 - RFI 294 - Delete Coping Caps  $    2,737.00  

6005 HCC CE 401 - RFI 471 - Add Solid Wood Base in 3A  $    1,112.00  

6005 HCC CE 329 - RFI 388 - Flooring in Bar Association  $    1,315.00  

6005 HCC CE 340 - RFI 395 Series AV Revisions (user-funded)  $ 312,925.00  

6005 HCC CE 418 - RFI 495 - Delete Lights in Jury Assembly  $ (12,560.00) 

6005 HCC CE 419 - RFI 494 - Data for Imaging Rooms  $    3,909.00  

6005 HCC CE 439 - RFI 509 - Paper Towel Dispenser Mounting 
Height 

 $    4,589.00  

6005 HCC CE 445 - RFI 523 - Extend Countertops  $    3,029.00  

6005 HCC CE 450 - RFI 524 - Add 3 Bollards to North Plaza  $    4,951.00  

6005 HCC CE 393 - RFI 373.3 - Firesafing Revisions  $  11,950.00  

6005 HCC CE 458 - RFI 532 – Demo & Patch for Relocating ADA 
Push-Button 

 $       394.00  

6005 HCC CE 462 - RFI 536 - Blueskin at Bottom of Mechanical 
Screen  

 $    2,455.00  

6005 HCC CE 463 - RFI 535 - Added Hallway Carpet  $    3,323.00  

6005 HCC CE 465 - RFI 541 - Delete Anodized Sunshades  $       898.00  

6005 HCC CE 466 - RFI 540 - Shift Vestibule Furring for Lighting  $       624.00  

6005 HCC CE 467 - RFI 545 - Revise Millwork at Security 
Screening 

 $       516.00  

6005 HCC CE 469 - RFI 546 - Cap Ends of Window Mullions  $       389.00  

6005 HCC CE 470 - RFI 343.3 - Add Fire-Rated Walls Near Door 
0509A 

 $    1,121.00  

6005 HCC CE 308 - RFI 326/326.1 - Waterproofing Details  $  22,353.00  

6005 HCC CE 415 - ASI 50 - Changes to Urinalysis  $    2,296.00  

6005 HCC CE 447 - RFI 521 - Rotate Light in Office/Work Rm 
3611 

 $       504.00  

6005 HCC CE 471 - RFI 326.5 - Sealing High Eyebrow on Stair 
Tower 

 $       930.00  

6005 HCC CE 473 - RFI 549 - Wall Protection & Corner Guard 
Revisions 

 $      (795.00) 

6005 HCC CE 325 - RFI 373 - Revised Flashing/Caulking Details 
Exterior Envelope 

 $  19,455.00  

6005 HCC CE 367 - RFI 373.2 - Weather Barrier at Curtainwall 
Infill 

 $    6,511.00  

6005 HCC CE 387 - RFI 198.5 - Fireproofing at Canopy  $  31,539.00  

6005 HCC CE 474 - ASI 5 Roller Shade Replacement Motors  $ (36,143.00) 

6005 HCC CE 476 - RFI 553 - Bolt Covers on Urinals  $       486.00  

6005 HCC CE 481 - Email - Blinds Credit  $ (12,418.00) 

6005 HCC CE 490 - RFI 326.6 - Change Lower Canopy Parapet  $    3,496.00  
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6005 HCC CE 440 - RFI 516 - Prime Walls & Seal Windows - Rm 
5601 

 $    1,010.00  

6005 HCC CE 511 - Email - Final Clean for Hoffman  $   (7,870.00) 

6005 HCC CE 361 - RFI 425 - Cooling Tower Steel Support  $  21,093.00  

6005 HCC CE 409 - RFI 425.2 - Cooling Tower Replacement   $    2,348.00  

6005 HCC CE 436 - RFI 507 - Revise Interior Column Wraps  $    3,465.00  

6005 HCC CE 498 - RFI 568 - FDC Locking Caps  $    1,148.00  

6005 HCC CE 505 - ASI 54 – Courtroom 2B Bookshelves  $    6,140.00  

6005 HCC CE 507 - RFI 574 - Cooling Tower Circuit  $    1,149.00  

6005 HCC CE 517 - RFI 570 - Swinging Stool Change  $       249.00  

6005 HCC CE 526 – OCIP Deduct  $   (6,385.00) 

6005 HCC CE 433 - ASI 051 Revise Irrigation System  $13,742.00  

6005 HCC CE 434 - RFI 504 - Fire Sprinkler Drain  $2,582.00  

6005 HCC CE 460 - RFI 533 - Tie Security System into the Fire 
Alarm System 

 $5,369.00  

6005 HCC CE 480 - RFI 555 - Replace Lock Cylinder Cores  $8,289.00  

6005 HCC CE 488 - RFI 560 - Provide Add'l Openings in South 
Shearwall 

 $(9,812.00) 

6005 HCC CE 497 - RFI 567 - Add CMU Partition Between L1 
Holding Cells 

 $1,821.00  

6005 HCC CE 504 - RFI 579.1 - 12" Axiom Trim at Room 1050  $1,774.00  

6005 HCC CE 451 - RFI 530 - Add Stainless Handrail to ADA 
Ramp 

 $7,255.00  

6005 HCC CE 518 - RFI 529.1 - SW Corner Tie In  $5,466.00  

6005 HCC CE 519 - RFI 599.1 - Change Wall Types East End of 
Courtroom 1A 

 $2,134.00  

6005 HCC CE 522 - RFI 600 - Add Cap for Fire Shutter Track  $940.00  

6005 HCC CE 529 - ASI 56 - Additional Bank of Pistol Lockers  $4,415.00  

6005 HCC CE 535 - RFI 612 - Stabilize Partitions at Precast Walls 
on L1 

 $2,149.00  

4103 SLAM Additional Service Request No. 10 (architectural) $14,238 

    

  Total as of 07/31/20: $     1,531,157 

6005 HCC CE 546 – RFI 621.1 – Move Wall in Room 1110  $2,480.00  

6005 HCC CE 545 - RFI 617 - Revisions from Elevator 
Modernization Meeting 

 $(1,979.00) 

6005 HCC CE 520 - RFI 598 - Plant Berm Revisions and 
Replanting 

 $4,297.00  

6005 HCC CE 537 - RFI 619 Series - Replace Insulation on 
Mechanical Systems 

 $7,482.00  

6005 HCC CE 547 - RFI 626 - Change Card Reader Location  $570.00  

6005 HCC CE 551 - RFI 632 - Elevator Lobby Tile  $(2,424.00) 

6005 HCC CE 532 - RFI 608 - Add Trench Drain and Rock   $2,438 

6005 HCC CE 557 - RFI 632 – Add restroom Signage $1,305 

    

    Total Pending Changes (changes after 07/31/20): $     14,169 

  Total Approved To Date: $     1,545,326 

HCC: Hoffman Construction.    PAS: Performance Abatement.   

SLAM: S/L/A/M Collaborative Architecture (formerly Heery Architecture | Justice Group). 

MAY:  Mayes / Terracon Special Inspections  
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Appendix B:  Schedule  
 

Planned activities for the next 6 weeks. Activities marked with an “A” (for 
actualized) are in progress. 
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ID Activity Name Sub Dur Start Finish Comments

Snohomish County Courthouse (Current)Snohomish County Courthouse (Current)Snohomish County Courthouse (Current) 194 24-Feb-20 A 24-Nov-20

Staff Relocation NotificationsStaff Relocation NotificationsStaff Relocation Notifications 10 09-Oct-20 23-Oct-20

SVT15 Notification - 74 Days Prior to Existing Building Level 4 Work HCC 0 09-Oct-20

SVT14 Notification - 74 Days Prior to Existing Building Level 3 Work HCC 0 16-Oct-20

SVT16 Notification - 74 Days Prior to Existing Building Level 5 Work HCC 0 23-Oct-20

COVID-19COVID-19COVID-19 163 13-Mar-20 A 30-Oct-20

SVT36 COVID-19 - Global Pandemic Restrictions MULTI 163 13-Mar-20 A 30-Oct-20

Phase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR Core 61 03-Aug-20 A 27-Oct-20

Phase 1 - New AdditionPhase 1 - New AdditionPhase 1 - New Addition 61 03-Aug-20 A 27-Oct-20

Phase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site Finishes 60 03-Aug-20 A 26-Oct-20

C2039 Site - Sitework / Landscaping West of 12.1 Line A-1 60 03-Aug-20 A 26-Oct-20

Phase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & Startup 1 27-Oct-20 27-Oct-20

C2209 Addition Cx - FPTs Irrigation KBA 1 27-Oct-20 27-Oct-20

Phase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse Renovation 194 24-Feb-20 A 24-Nov-20

Phase 2 - South ShearwallPhase 2 - South ShearwallPhase 2 - South Shearwall 17 13-Oct-20 04-Nov-20

Phase 2 - Basement ShearwallPhase 2 - Basement ShearwallPhase 2 - Basement Shearwall 17 13-Oct-20 04-Nov-20

C2435 SSW BL - Demo SOMD for Rebar at Level 1 PAS 2 13-Oct-20 14-Oct-20

C2433 SSW BL - Form Basement to Level 1 IW 7 15-Oct-20 23-Oct-20

C2434 SSW BL - Rebar Basement to Level 1 IW 8 26-Oct-20 04-Nov-20

Phase 2 - Level 1 RenovationPhase 2 - Level 1 RenovationPhase 2 - Level 1 Renovation 42 10-Sep-20 A 06-Nov-20

C1261 Existing L1 - Final Inspections / Test & Commission HCC 20 09-Oct-20 05-Nov-20

C1234 Existing L1 - Install Furniture & Appliances Owner 2 19-Oct-20* 20-Oct-20

Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A)Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A)Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A) 15 21-Sep-20 A 09-Oct-20

C2350 Existing L1 A - Set Plumbing Fixtures (includes Family Restroom 1019) HP 4 21-Sep-20 A 24-Sep-20

C2292 Existing L1 A - Millwork Courtroom GL C-E ART 15 21-Sep-20 A 09-Oct-20

C2288 Existing L1 A - Plumbing Trim Out HP 3 25-Sep-20 29-Sep-20

C2354 Existing L1 A - Install Doors & Hardware BHW 3 28-Sep-20* 30-Sep-20

C2293 Existing L1 A - Install ACT Tiles AP 4 02-Oct-20* 07-Oct-20

Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500 / 1510 / 1515 / 1520 (B)Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500 / 1510 / 1515 / 1520 (B)Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500 / 1510 / 1515 / 1520 (B) 7 23-Sep-20 01-Oct-20

C2345 Existing L1 B - Elec Trim Out VECA 1 23-Sep-20* 23-Sep-20

C2263 Existing L1 B - Patch Spline Ceiling AP 4 23-Sep-20* 28-Sep-20

C2268 Existing L1 B - Millwork ART 2 24-Sep-20* 25-Sep-20

C2344 Existing L1 B - Doors & Hardware BHW 1 28-Sep-20* 28-Sep-20

C2365 Existing L1 B - Install Vinyl Tile 1500 / 1520 D9 2 28-Sep-20 29-Sep-20

C2367 Existing L1 B - Install Base 1500 / 1520 / 1520 D9 2 28-Sep-20 29-Sep-20

C2269 Existing L1 B - Install ACT Grid 1500 AP 1 30-Sep-20* 30-Sep-20

C2270 Existing L1 B - Install ACT Tiles 1500 AP 1 01-Oct-20 01-Oct-20

Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C)Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C)Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C) 17 10-Sep-20 A 02-Oct-20

C2290 Existing L1 C - Install Large Format Floor Tile & Grout D9 5 10-Sep-20 A 24-Sep-20

C2381 Existing L1 C - Install ACT Tiles AP 3 28-Sep-20* 30-Sep-20

C2427 Existing L1 C - Install Rubber Base D9 2 01-Oct-20 02-Oct-20

C2460 Existing L1 C - Install Carpet in Waiting Room 1300 D9 2 01-Oct-20 02-Oct-20

Phase 2 - Level 1 Renovation - Shearwall / Collector Plates GL C / 5-15 (D)Phase 2 - Level 1 Renovation - Shearwall / Collector Plates GL C / 5-15 (D)Phase 2 - Level 1 Renovation - Shearwall / Collector Plates GL C / 5-15 (D) 10 26-Oct-20 06-Nov-20

C2437 Existing L1 D - Form IW 5 26-Oct-20 30-Oct-20

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM

Sep 20 Sep 27 Oct 04 Oct 11 Oct 18 Oct 25 Nov 01

Notification - 74 Days Prior to Existing Building Level 4 Work

Notification - 74 Days Prior to Existing Building L

Notification - 74 Days Prior

COVID

Site - Sitework / La

Addition Cx - F

SSW BL - Demo SOMD for Rebar at Level 1

SSW BL - Form Basement to Level 1

Existing L1 - Install Furniture & Appliances

Existing L1 A - Set Plumbing Fixtures (includes Family Restroom 1019)

Existing L1 A - Millwork Courtroom GL C-E

Existing L1 A - Plumbing Trim Out

Existing L1 A - Install Doors & Hardware

Existing L1 A - Install ACT Tiles

Existing L1 B - Elec Trim Out

Existing L1 B - Patch Spline Ceiling

Existing L1 B - Millwork

Existing L1 B - Doors & Hardware

Existing L1 B - Install Vinyl Tile 1500 / 1520

Existing L1 B - Install Base 1500 / 1520 / 1520

Existing L1 B - Install ACT Grid 1500

Existing L1 B - Install ACT Tiles 1500

Existing L1 C - Install Large Format Floor Tile & Grout

Existing L1 C - Install ACT Tiles

Existing L1 C - Install Rubber Base

Existing L1 C - Install Carpet in Waiting Room 1300

Existin
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ID Activity Name Sub Dur Start Finish Comments

C2438 Existing L1 D - Rebar IW 5 02-Nov-20 06-Nov-20

Phase 2 - Level 1 Renovation - Early Turnover Area (G)Phase 2 - Level 1 Renovation - Early Turnover Area (G)Phase 2 - Level 1 Renovation - Early Turnover Area (G) 20 08-Oct-20 04-Nov-20

C2540 Existing L1 G - Hoffman Punchlist Walk HCC 1 08-Oct-20 08-Oct-20

C2541 Existing L1 G - Hoffman Punchlist Corrections HCC 6 09-Oct-20 16-Oct-20

C2542 Existing L1 G - FPT for Plumbing (Including Inmate Holding Plumbing Fixtures)HP 2 15-Oct-20 16-Oct-20

C2543 Existing L1 G - Lighting Integration Graphics JCI 3 15-Oct-20 19-Oct-20

C2544 Existing L1 G - Fire Alarm System Readiness HCC 3 15-Oct-20 19-Oct-20

C2545 Existing L1 G - Point to Point for VAV & Exhaust Fans HCC 5 15-Oct-20 21-Oct-20

C2550 Existing L1 G - TAB (Air Test) KBA 7 20-Oct-20 28-Oct-20

C2546 Existing L1 G - Preliminary Sitewalk with City Inspector KBA 1 22-Oct-20 22-Oct-20

C2548 Existing L1 G - FPT for Lighting HP 2 22-Oct-20 23-Oct-20

C2549 Existing L1 G - Installation & Testing of Security System (Including Inmate Holding Cell Doors)SMNS 5 22-Oct-20 28-Oct-20

C2547 Existing L1 G - Preliminary Sitewalk with Fire Marshal SMNS 1 23-Oct-20 23-Oct-20

C2551 Existing L1 G - FPT for Security System SMNS 1 29-Oct-20 29-Oct-20

C2552 Existing L1 G - FPT for HVAC KBA 2 29-Oct-20 30-Oct-20

C2553 Existing L1 G - Clean for Owner/AE Punchlist HCC 2 29-Oct-20 30-Oct-20

C2554 Existing L1 G - Owner/AE Punchlist Owner 1 02-Nov-20 02-Nov-20

C2555 Existing L1 G - Electrical Inspector Acceptance for Occupancy VECA 1 03-Nov-20 03-Nov-20

C2556 Existing L1 G - Mechanical Inpsector Acceptance for Occupancy HP 1 03-Nov-20 03-Nov-20

C2557 Existing L1 G - FPT for Audio Visual VECA 2 03-Nov-20 04-Nov-20

Phase 2 - Level 2 RenovationPhase 2 - Level 2 RenovationPhase 2 - Level 2 Renovation 34 21-Sep-20 A 05-Nov-20

Phase 2 - Level 2 Renovation - GL C-E 14-19 (B)Phase 2 - Level 2 Renovation - GL C-E 14-19 (B)Phase 2 - Level 2 Renovation - GL C-E 14-19 (B) 33 21-Sep-20 A 04-Nov-20

C2320 Existing L2 B - Frame / Top Rock Early Walls AP 4 21-Sep-20 A 24-Sep-20

C2322 Existing L2 B - OH RI Sheetmetal & Plumbing HP 6 21-Sep-20 A 28-Sep-20

C2428 Existing L2 B - OH RI Steel Sprinkler Pipe RHFP 6 21-Sep-20 A 28-Sep-20

C2323 Existing L2 B - OH RI Elec / Lights VECA 7 21-Sep-20 A 29-Sep-20

C2310 Existing L2 B - Demo / Abate / Install Drag Strut GL E-E.5 / 19.6 SK 5 24-Sep-20* 30-Sep-20

C2429 Existing L2 B - Replace Spline Ceiling GL 19.6 Drag Strut AP 1 01-Oct-20 01-Oct-20

C2326 Existing L2 B - Frame Walls / Set HM Frames AP 4 02-Oct-20 07-Oct-20

C2327 Existing L2 B - Wall RI Sheetmetal & Plumbing HP 3 08-Oct-20 12-Oct-20

C2412 Existing L2 B - Wall Elect RI VECA 3 08-Oct-20 12-Oct-20

C2328 Existing L2 B - Rock Walls / Ceilings AP 4 13-Oct-20 16-Oct-20

C2330 Existing L2 B - Tape Walls / Ceilings AP 5 19-Oct-20 23-Oct-20

C2390 Existing L2 B - Pourback Metal Deck Infill at Stairway SK 2 26-Oct-20* 27-Oct-20

C2410 Existing L2 B - Paint Walls / Ceilings NWC 4 26-Oct-20 29-Oct-20

C2411 Existing L2 B - Install Plumbing Fixtures HP 2 30-Oct-20 02-Nov-20

C2332 Existing L2 B - Large Format Tile & Grout D9 4 30-Oct-20 04-Nov-20

Phase 2 - Level 2 Renovation - Shearwall GL C-C.5 / 5-14 (E)Phase 2 - Level 2 Renovation - Shearwall GL C-C.5 / 5-14 (E)Phase 2 - Level 2 Renovation - Shearwall GL C-C.5 / 5-14 (E) 4 02-Nov-20 05-Nov-20

C2313 Existing L2 E - Layout / Core Drill / Form IW 4 02-Nov-20 05-Nov-20

Phase 2 - Level 3 RenovationPhase 2 - Level 3 RenovationPhase 2 - Level 3 Renovation 29 28-Sep-20 05-Nov-20

Phase 2 - Level 3 Renovation - Corridor 3220 GL 2.5-8.5 & Existing Corridor 1245 GL 8.5-9.5 / C-D.5Phase 2 - Level 3 Renovation - Corridor 3220 GL 2.5-8.5 & Existing Corridor 1245 GL 8.5-9.5 / C-D.5Phase 2 - Level 3 Renovation - Corridor 3220 GL 2.5-8.5 & Existing Corridor 1245 GL 8.5-9.5 / C-D.5 29 28-Sep-20 05-Nov-20

C2731 Existing L3 B - Staff / Furniture Relocations Owner 5 28-Sep-20* 02-Oct-20

C2734 Existing L3 B - Make Safe Electrical VECA 1 05-Oct-20 05-Oct-20

C2733 Existing L3 B - Demo Ceiling / Lighting PAS 2 06-Oct-20 07-Oct-20

C2735 Existing L3 B - Mark Duct For Demo HP 1 08-Oct-20 08-Oct-20

C2736 Existing L3 B - Mark Electrical For Demo VECA 1 08-Oct-20 08-Oct-20

C2737 Existing L3 B - Cut / Cap / Demo Duct & Electrical PAS 2 09-Oct-20 12-Oct-20

C2732 Existing L3 B - Build Pedestrian Access Scaffolding AP 4 09-Oct-20 14-Oct-20

C2738 Existing L3 B - Demo / Abatement PAS 12 14-Oct-20 29-Oct-20
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Existing L1 G - FPT for Lighting
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Existing L

Existin

Existin

Existing L2 B - Frame / Top Rock Early Walls

Existing L2 B - OH RI Sheetmetal & Plumbing

Existing L2 B - OH RI Steel Sprinkler Pipe

Existing L2 B - OH RI Elec / Lights

Existing L2 B - Demo / Abate / Install Drag Strut GL E-E.5 / 19.6

Existing L2 B - Replace Spline Ceiling GL 19.6 Drag Strut

Existing L2 B - Frame Walls / Set HM Frames

Existing L2 B - Wall RI Sheetmetal & Plumbing

Existing L2 B - Wall Elect RI

Existing L2 B - Rock Walls / Ceilings

Existing L2 B - Tape Walls / Ceilings

Existing L2 B - 
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Existing L3 B - Staff / Furniture Relocations

Existing L3 B - Make Safe Electrical

Existing L3 B - Demo Ceiling / Lighting

Existing L3 B - Mark Duct For Demo

Existing L3 B - Mark Electrical For Demo

Existing L3 B - Cut / Cap / Demo Duct & Electrical

Existing L3 B - Build Pedestrian Access Scaffolding
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ID Activity Name Sub Dur Start Finish Comments

C2739 Existing L3 B - Layout & Overhead Hangers Mechanical HP 2 28-Oct-20 29-Oct-20

C2740 Existing L3 B - Layout & Overhead Hangers Electrical VECA 2 28-Oct-20 29-Oct-20

C2741 Existing L3 B - Layout & Overhead Hangers / Rough-In Fire Protection RHFP 2 28-Oct-20 29-Oct-20

C2752 Existing L3 B - Install Collector Plates SK 3 29-Oct-20 02-Nov-20

C2742 Existing L3 B - Spray Applied Fireproofing NORKOTE 3 03-Nov-20 05-Nov-20

Phase 2 - Level 4 RenovationPhase 2 - Level 4 RenovationPhase 2 - Level 4 Renovation 40 14-Sep-20 A 06-Nov-20

Phase 2 - Level 4 Renovation - Major Crime Unit & C Line Offices GL 4 -13 (A)Phase 2 - Level 4 Renovation - Major Crime Unit & C Line Offices GL 4 -13 (A)Phase 2 - Level 4 Renovation - Major Crime Unit & C Line Offices GL 4 -13 (A) 40 14-Sep-20 A 06-Nov-20

C2569 Existing L4 A - Prep for Containment PAS 10 14-Sep-20 A 25-Sep-20

C2570 Existing L4 A - Abatement at MCU & Offices: Grids C / 4-14 PAS 10 16-Sep-20 A 29-Sep-20

C2586 Existing L4 A - Tear Down Containment PAS 2 30-Sep-20 01-Oct-20

C2571 Existing L4 A - Layout & Overhead Hangers Mechanical Piping HP 5 02-Oct-20 08-Oct-20

C2572 Existing L4 A - Layout & Overhead Hangers Mechanical HP 5 02-Oct-20 08-Oct-20

C2587 Existing L4 A - Install Louvers at West Elevation KCO 5 02-Oct-20 08-Oct-20

C2573 Existing L4 A - Layout & Overhead Hangers Electrical VECA 2 07-Oct-20 08-Oct-20

C2574 Existing L4 A - Layout & Overhead Hangers Fire Protection HP 2 07-Oct-20 08-Oct-20

C2575 Existing L4 A - Install Collector Plates & Beam Bracing (Including Inspections)SK 5 02-Nov-20* 06-Nov-20

Phase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom Renovations 194 24-Feb-20 A 24-Nov-20

Phase 2 - Courtroom 2APhase 2 - Courtroom 2APhase 2 - Courtroom 2A 4 25-Sep-20 30-Sep-20

C2466 Courtroom 2A - Hand Patch Fireproofing MULTI 1 25-Sep-20* 25-Sep-20

C2468 Courtroom 2A - Test Plumbing Waste Line HP 1 28-Sep-20 28-Sep-20

C2469 Courtroom 2A - Replace Spline Ceiling AP 2 29-Sep-20 30-Sep-20

Phase 2 - Courtroom 3APhase 2 - Courtroom 3APhase 2 - Courtroom 3A 177 24-Feb-20 A 30-Oct-20

C2155 Courtroom 3A - Install Audio Visual Equipment 5 24-Feb-20 A 30-Oct-20

C1706 Courtroom 3A - TCO HCC 0 30-Oct-20

Phase 2 - Courtroom 3E (West)Phase 2 - Courtroom 3E (West)Phase 2 - Courtroom 3E (West) 32 12-Oct-20 24-Nov-20

C2633 Courtroom 3E - Staff / Furniture Relocations Owner 5 12-Oct-20* 16-Oct-20

C2634 Courtroom 3E - Barricade & Partition Off Remodel Spaces HSI 2 19-Oct-20 20-Oct-20

C2636 Courtroom 3E - Make Safe Electrical VECA 2 19-Oct-20 20-Oct-20

C2635 Courtroom 3E - Demo Ceiling & Flooring PAS 3 20-Oct-20 22-Oct-20

C2637 Courtroom 3E - Mark Duct For Demo HP 1 23-Oct-20 23-Oct-20

C2658 Courtroom 3E - Mark Electrical For Demo VECA 1 23-Oct-20 23-Oct-20

C2638 Courtroom 3E - Cut / Cap / Demo Duct & Electrical PAS 2 26-Oct-20 27-Oct-20

C2639 Courtroom 3E - Demo / Abatement PAS 20 28-Oct-20 24-Nov-20

Phase 2 - Jury Deliberation Room 3325Phase 2 - Jury Deliberation Room 3325Phase 2 - Jury Deliberation Room 3325 19 12-Oct-20 05-Nov-20

C2687 Jury Room 3325 - Staff / Furniture Relocations Owner 5 12-Oct-20* 16-Oct-20

C2688 Jury Room 3325 - Barricade & Partition Off Remodel Spaces HSI 1 19-Oct-20 19-Oct-20

C2689 Jury Room 3325 - Remove Spine Ceiling PAS 2 19-Oct-20 20-Oct-20

C2690 Jury Room 3325 - Make Safe Electrical VECA 2 19-Oct-20 20-Oct-20

C2691 Jury Room 3325 - Mark Duct For Demo HP 1 21-Oct-20 21-Oct-20

C2692 Jury Room 3325 - Mark Electrical For Demo VECA 1 21-Oct-20 21-Oct-20

C2693 Jury Room 3325 - Cut / Cap / Demo Duct & Electrical PAS 1 22-Oct-20 22-Oct-20

C2694 Jury Room 3325 - Demo / Abatement PAS 5 23-Oct-20 29-Oct-20

C2695 Jury Room 3325 - Layout & Overhead Hangers Mechanical HP 1 30-Oct-20 30-Oct-20

C2696 Jury Room 3325 - Layout & Overhead Hangers Electrical VECA 1 30-Oct-20 30-Oct-20

C2697 Jury Room 3325 - Layout & Overhead Hangers / Rough-In Fire Protection RHFP 1 02-Nov-20 02-Nov-20

C2698 Jury Room 3325 - Spray Applied Fireproofing NORKOTE 3 03-Nov-20 05-Nov-20

Phase 3 - Existing Elevator RenovationPhase 3 - Existing Elevator RenovationPhase 3 - Existing Elevator Renovation 41 09-Sep-20 A 04-Nov-20

Phase 3 - Existing Elevator Renovation - Car 3Phase 3 - Existing Elevator Renovation - Car 3Phase 3 - Existing Elevator Renovation - Car 3 18 09-Sep-20 A 02-Oct-20

C2476 Elev Car 3 - Car Side Door Prep And Installation KONE 7 09-Sep-20 A 25-Sep-20
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ID Activity Name Sub Dur Start Finish Comments

C2537 Elev Car 3 - Commissioning / Adjusting KONE 4 21-Sep-20 A 01-Oct-20

C2477 Elev Car 3 - State Inspection KONE 1 02-Oct-20 02-Oct-20

C2478 Elev Car 3 - Back In Service KONE 0 02-Oct-20

Phase 3 - Existing Elevator Renovation - Car 2Phase 3 - Existing Elevator Renovation - Car 2Phase 3 - Existing Elevator Renovation - Car 2 24 02-Oct-20 04-Nov-20

C2479 Elev Car 2 - Post Safety Signs KONE 2 02-Oct-20 05-Oct-20

C2480 Elev Car 2 - Daily JHA And Task Reporting (Job Duration) KONE 2 06-Oct-20 07-Oct-20

C2481 Elev Car 2 - Site Meeting / GC / Owner/ KONE Installers KONE 1 08-Oct-20 08-Oct-20

C2482 Elev Car 2 - Mobilize On Site/Protection Of Finishes KONE 4 09-Oct-20 14-Oct-20

C2483 Elev Car 2 - Demo Machine Room KONE 4 15-Oct-20 20-Oct-20

C2484 Elev Car 2 - Demo Machine - Partial Hoistway Demo KONE 4 21-Oct-20 26-Oct-20

C2485 Elev Car 2 - Crane Day - Remove Machine - Hoist Machine KONE 3 27-Oct-20 29-Oct-20

C2486 Elev Car 2 - Machine Install KONE 4 30-Oct-20 04-Nov-20

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S SM

Sep 20 Sep 27 Oct 04 Oct 11 Oct 18 Oct 25 Nov 01

Elev Car 3 - Commissioning / Adjusting

Elev Car 3 - State Inspection
Elev Car 3 - Back In Service

Elev Car 2 - Post Safety Signs

Elev Car 2 - Daily JHA And Task Reporting (Job Duration)

Elev Car 2 - Site Meeting / GC / Owner/ KONE Installers

Elev Car 2 - Mobilize On Site/Protection Of Finishes

Elev Car 2 - Demo Machine Room

Elev Car 2 - Demo

Elev Car 

Print Date: 23-Sep-20

Data Date: 22-Sep-20
Snohomish County Courthouse (Current)

      OAC 6-Week Lookahead

Page 4 of 4



Snohomish County Courthouse Renovation and Addition Project August 2020 

 

  

 

 
 
 
 
 

Appendix  C:  Photos of Progress Since Previous Report 
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Courthouse first floor’s main public thoroughfare in mid-August. 



Snohomish County Courthouse Renovation and Addition Project August 2020 

 

  

 

 

Courthouse first floor’s main public thoroughfare near the end of August. 
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Courthouse first floor’s main north-south public corridor in mid-September. Future family 

restroom is at the left edge of this photo. 
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Replacement Superior Court Criminal Hearings Courtroom in mid-August. View is south-

southwest from bench area toward the back of the gallery. 
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Replacement Superior Court Criminal Hearings Courtroom in mid-September. 
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Start of excavation and regrading on the Northwest Plaza in mid-August. 
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Recent regrading, irrigation trenching, and site utilities progress on the Northwest Plaza. 


